COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/05/2009

ESTIMATE SUMMARY 23:16:16

CONTID: C15564S ESTIMATE NO: 0003 PROG SPEC YR:2005

PCN: 15564S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 72.5 DAYS TIME ALLOW: 630 WORK DAYS

I-70 JOINT REPAIRS PHASE 2 PERCENT TIME: 11.51 ORIG TIME ALLOW: 630 WORK DAYS

PROJECT NO: CR 600-275
I-70 JOINT REPAIRS PHASE 2
NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 12/25/2008 DATE TIME STARTED 09/14/2008
225 UNION BLVD. SUITE 500 DATE LET 07/10/2008 DATE WORK BEGAN

DATE AWARDED 07/29/2008 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 09/14/2008

CURRENT PROJECT AMT: $ 23,230,128.00 PARTICIPATING $ 91,000.00 $ 0.00
AWARD PROJECT AMT: $ 21,624,300.00 NON-PARTICIPATING 1,626,178.97 108,955.54
PERCENT COMPLETE: 7.39% TOTAL EARNINGS 1,717,178.97 108,955.54
FUNDS AVAILABLE: $ 21,512,949.03 STOCKPILED MATERIALS 162,336.57 112,163.79
GROSS EARNINGS 1,879,515.54 221,119.33

TOTAL CLAIMS: $ 0.00 RETATNAGE -40,040.37 -3,268.67
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 1,839,475.17 217,850.66

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,839,475.17 217,850.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,850.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15564S5-BID ESTIMATE RUN 01/05/2009
PROJECT: CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00210 REMOVAL OF CONCRETE PAVEMENT DRIVEWAY AT EAST SIDE OF 35.000 0.000
BRIGHTON BLVD.
SY 0.000 0.00
125.00000 0.000 0.00
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0015 202-00810 *REMOVAL OF GROUND SIGN 13.000 0.000
EACH 0.000 0.00
192.00000 0.000 0.00
0020 202-01000 REMOVAL OF FENCE 245.000 30.000
LF 0.000 0.00
11.00000 30.000 330.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 ROADWAY GUARDRAIL (RAMPS) 666.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0030 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 0.000 0.00
1,270.00000 0.000 0.00
0035 208-00050 STORM DRAIN INLET PROTECTION 50.000 0.000
EACH 0.000 0.00
435.00000 0.000 0.00
0040 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 189.000 141.000
LF 48.000 1,104.00
23.00000 189.000 4,347.00
0045 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.050 414.00
8,280.00000 0.050 414.00
0050 208-00205 EROSION CONTROL SUPERVISOR 320.000 5.500
HOUR 2.000 150.00
75.00000 7.500 562.50
0055 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 01/05/2009
PROJECT : CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-01050 RESET CHAIN LINK FENCE 80.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 484.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0070 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0075 606-01380 *TRANSITION TYPE 3H 8.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0080 607-11525 *FENCE (PLASTIC) 1,000.000 29.000
LF 0.000 0.00
5.92000 29.000 171.68
0085 607-11581 FENCE (TEMPORARY) (SPECIAL) 121.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0090 607-52900 LINE POST (CHAIN LINK) 29.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0095 607-52905 END POST (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0100 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0105 607-53172 FENCE CHAIN LINK (72 INCH) 319.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 37.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 01/05/2009
PROJECT: CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-00011 *SIGN PANEL (CLASS I) 35.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0120 614-00012 *SIGN PANEL (CLASS II) 324.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0125 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 162.000 0.000
SLIPBASE)
LF 0.000 0.00
74.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.250
LS 0.000 0.00
,530,000.00000 0.250 382,500.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
28,000.00000 0.000 0.00
0140 627-00005 *EPOXY PAVEMENT MARKING 254.000 0.000
GAL 0.000 0.00
180.00000 0.000 0.00
0145 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 127.000 0.000
GAL 3.000 297.00
99.00000 3.000 297.00
0150 630-00000 *FLAGGING 4,000.000 117.000
HOUR 80.000 2,400.00
30.00000 197.000 5,910.00
0155 630-00003 *UNIFORMED TRAFFIC CONTROL 6,000.000 215.000
HOUR 122.500 11,637.50
95.00000 337.500 32,062.50
0160 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 38.000
DAY 11.000 3,520.00
320.00000 49.000 15,680.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 630.000 35.000
DAY 10.000 9,200.00

920.00000 45.000 41,400.00
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PCN: 155645-BID ESTIMATE RUN 01/05/2009
PROJECT: CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00020 *TRAFFIC CONTROL VEHICLE 1,000.000 12.500
DAY 6.500 208.00
32.00000 19.000 608.00
0175 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,275.00000 2.000 2,550.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0185 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 263.000 41.500
EACH 0.000 0.00
125.00000 41.500 5,187.50
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 18.500
EACH 0.000 0.00
125.00000 18.500 2,312.50
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
125.00000 5.000 625.00
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 10.000 0.000
SF 0.000 0.00
32.00000 0.000 0.00
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 2.500
EACH 0.000 0.00
12,000.00000 2.500 30,000.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 2.500
TYPE)
EACH 0.000 0.00
1,275.00000 2.500 3,187.50
0220 630-80360 *DRUM CHANNELIZING DEVICE 150.000 6.000
EACH 0.000 0.00

45.00000 6.000 270.00
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PCN: 155645-BID ESTIMATE RUN 01/05/2009
PROJECT: CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80370 *CONCRETE BARRIER (TEMPORARY) 7,000.000 2,926.000
LF 0.000 0.00
80.00000 2,926.000 234,080.00
0230 630-80380 *TRAFFIC CONE 500.000 212.500
EACH 0.000 0.00
15.00000 212.500 3,187.50
0235 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
7,600.00000 0.000 0.00
0240 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70014 F/A INCENTIVE HMA (GRADING SX) (100) (PG 76-28) 46,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70016 F/A FUEL COST ADJUSTMENT 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 30,440.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 01/05/2009
PROJECT: CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70023 F/A ON-THE-JOB TRAINEE 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70034 F/A REMOVE & INSTALL RR SIGNALIZATION 15,781.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70040 F/A RAILROAD UPRR DESIGN REVIEW OF PLANS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70042 F/A RAILROAD FLAGGING 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70060 F/A ADJUST UTILITIES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70081 F/A PROVIDE NOISE MITIGATION 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70495 F/A ASBESTOS ABATEMENT WORK 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 155645-BID ESTIMATE RUN 01/05/2009
PROJECT: CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70591 F/A HEALTH AND SAFETY OFFICER 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,542,761.50 $ 28,930.50 8 790,832.68

CAT NO0300 STRUCTURES

0340 202-00226 REMOVAL OF ASPHALT MAT (SPECIAL) 2,408.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
0345 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 72,017.000 0.000
SY 944.000 6,136.00
6.50000 944.000 6,136.00
0350 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,050.000 73.400
sy 0.600 29.40
49.00000 74.000 3,626.00
0355 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,050.000 0.000
BRIDGE DECK
SY 0.000 0.00
196.00000 0.000 0.00
0360 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 53.000 0.000
BRIDGE DECK
sy 0.000 0.00
475.00000 0.000 0.00
0365 202-00480 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 3,793.000 0.000
SY 0.000 0.00
75.00000 0.000 0.00
0370 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1,258.000 0.000
sy 0.000 0.00
1,740.00000 0.000 0.00
0375 202-00504 REMOVAL OF EXPANSION DEVICE 630.000 0.000
LF 0.000 0.00
325.00000 0.000 0.00
0380 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 0.000
EACH 0.000 0.00

1,910.00000 0.000 0.00
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PROJECT: CR 600-275 ESTIMATE NO: 0003 23:16:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0385 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 MEDIAN RAIL BRIDGE 11,318.000 2,064.000
STRUCTURE
LF 3,185.000 25,480.00
8.00000 5,249.000 41,992.00
0390 210-01300 *RESET IMPACT ATTENUATOR 6.000 0.000
EACH 0.000 0.00
2,550.00000 0.000 0.00
0395 211-00100 DRILLING HOLE 1,922.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0400 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 2,395.000 14.030
TON 0.000 0.00
175.00000 14.030 2,455.25
0405 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12,749.000 0.000
TON 282.120 25,955.04
92.00000 282.120 25,955.04
0410 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 8,937.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0415 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,708.000 0.000
GAL 108.000 270.00
2.50000 108.000 270.00
0420 509-00010 STRUCTURAL STEEL (SPECIAL) 67,830.000 0.000
1B 0.000 0.00
2.60000 0.000 0.00
0425 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.160
LS 0.000 0.00
,360,000.00000 0.160 377,600.00
0430 509-08120 TEMPORARY BRIDGE DECK 6,510.000 0.000
SF 0.000 0.00
122.00000 0.000 0.00
0435 512-00101 BEARING DEVICE (TYPE 1I) 123.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0435 MATERIAL ALLOWANCE BEARING DEVICE (TYPE 1) 0.000
EACH 123.000 33,392.58
271.48440 123.000 33,392.58
0440 513-00690 BRIDGE DRAIN (SPECIAL) 74.000 70.300
EACH 0.000 0.00
4,820.00000 70.300 338,846.00
0440 MATERIAL ALLOWANCE 10" DRAIN PIPE AND FITTINGS 3.700
EACH 0.000 0.00
907.65000 3.700 3,358.31
0445 515-00120 WATERPROOFING (MEMBRANE) 5,813.000 73.400
sy 0.600 11.40
19.00000 74.000 1,406.00
0450 515-00400 CONCRETE SEALER 7,912.000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0455 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 4,662.000 9.000
SY 4.000 52.00
13.00000 13.000 169.00
0460 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 1,225.000 0.000
LF 0.000 0.00
345.00000 0.000 0.00
0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
100.35653 0.000 0.00
0465 518-02010 ELASTOMERIC CONCRETE END DAM 4.000 0.000
CF 0.000 0.00
1,650.00000 0.000 0.00
0470 519-01000 EPOXY RESIN (INJECTION) 200.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0475 601-03040 CONCRETE CLASS D (BRIDGE) 945.000 0.000
cy 0.000 0.00
1,150.00000 0.000 0.00
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CAT NO0300 STRUCTURES
0480 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 818.000 0.000
cy 0.000 0.00
1,430.00000 0.000 0.00
0485 601-06100 CONCRETE (PATCHING) (BRIDGE DECK REPAIR) 117.000 0.000
cy 0.000 0.00
2,140.00000 0.000 0.00
0490 601-06150 CONCRETE (PATCHING) 5,000.000 97.000
SF 40.000 1,400.00
35.00000 137.000 4,795.00
0495 602-00000 REINFORCING STEEL 463,795.000 3.000
LB 7.000 11.20
1.60000 10.000 16.00
0500 602-00020 REINFORCING STEEL (EPOXY COATED) 62,680.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0505 602-00060 REINFORCING STEEL SPLICE 2,590.000 0.000
EACH 0.000 0.00
298.00000 0.000 0.00
0510 602-00070 REINF (FIBER REINFORCEMENT) (SURFACE) 43.000 0.000
MKFT 0.000 0.00
2,100.00000 0.000 0.00
0510 MATERIAL ALLOWANCE FRP WRAP 43.000
MKFT 0.000 0.00
1,088.70884 43.000 46,814.48
0515 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 5,721.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0520 606-11010 *BRIDGE RAIL TYPE 10R 14,611.000 0.000
LF 188.000 20,680.00
110.00000 188.000 20,680.00
0525 607-53220 FENCE CHAIN LINK (120 INCH) OVER UPRR & BNSF 615.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
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PROJECT: CR 600-275 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
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CAT NO0300 STRUCTURES

0525 MATERIAL ALLOWANCE FENCE CHAIN LINK (120 INCH) 0.000
LF 615.000 12,758.21
20.74506 615.000 12,758.21
0530 614-85001 *IMPACT ATTENUATOR 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0530 MATERIAL ALLOWANCE IMPACT ATTENUATORS 0.000
EACH 3.000 66,013.00
22,004.33334 3.000 66,013.00
0570 900-00021 ADDED ITEM (SQUARE FOOT)/ CONCRETE SCALING 600.000 600.000
SF 0.000 0.00
19.00000 600.000 11,400.00
0575 700-70032 F/A EMERGENCY REPAIR EMERGENCY REPAIRS CMO 004 (MCR 0.000 0.000
101-2)
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 17,375,056.50 $ 192,188.835 997,682.87

CAT NO0301 UPRR BRIDGE E-17-Z

0535 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE UPRR BRIDGE 50.000 0.000
E-17-2
SY 0.000 0.00
3,140.00000 0.000 0.00
0540 515-00400 CONCRETE SEALER 620.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0545 601-06150 CONCRETE (PATCHING) UPRR BRIDGE E-17-7Z 450.000 0.000
SF 0.000 0.00
115.00000 0.000 0.00
0550 602-00000 REINFORCING STEEL UPRR BRIDGE E-17-Z2 680.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 216,310.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

0555 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

43,000.00000 1.000 43,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0560 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0565 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0580 900-00019 ADDED ITEM (MONTH)/ PRICE ADJUSTMENT FOR T-1 LINES 0.000 0.000
MON 0.000 0.00
45.83333 0.000 0.00
CAT 0400 CURRENT AMT $ 96,000.00 $ 0.00$ 91,000.00
PROJECT TOTAL CURRENT AMT $ 23,230,128.00 $ 221,119.335% 1,879,515.55



